COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/16/2006

ESTIMATE SUMMARY 01:33:00
CONTID: C15709 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15709-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 15.0 DAYS TIME ALLOW: 75 WORK DAYS
FY07 Regionwide Deck Repair PERCENT TIME: 20.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: C R600-283
FYO7 Regionwide Deck Repair
NAME OF ROAD: 999
PROJECT COUNTIES: STATEWIDE VARIOUS
CONTRACTOR:
ABCO CONTRACTING, INC. PAY PERIOD ENDING 10/13/2006 DATE TIME STARTED 09/24/2006
2180 E. 74TH PLACE DATE LET 08/10/2006 DATE WORK BEGAN
DATE AWARDED 08/24/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/12/2006 DATE ACCEPTED
DENVER CO 80229 303/288-4140 DATE NOTICE TO PROCEED 09/24/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,151,958.20 PARTICIPATING $ 785.00 $ 0.00
AWARD PROJECT AMT: $ 1,068,319.30 NON-PARTICIPATING 218,618.67 75,088.43
PERCENT COMPLETE: 19.05% TOTAL EARNINGS 219,403.67 75,088.43
FUNDS AVAILABLE: $ 932,554.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 219,403.67 75,088.43
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,209.70 -3,731.18
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 214,193.97 71,357.25
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 214,193.97 71,357.25
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 71,357.25

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00240
0010 202-00250
0015 208-00045
0020 208-00050
0025 208-00205
0030 403-00720
0035 403-34871
0040 411-10255
0045 626-00000
0050 626-01000
0055 627-00005

C15709
15709-BID
C R600-283
ITEM
DESCRIPTION

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF PAVEMENT MARKING

CONCRETE WASHOUT STRUCTURE

STORM DRAIN INLET PROTECTION

EROSION CONTROL SUPERVISOR

*HOT MIX ASPHALT (PATCHING)

(ASPHALT)

*HOT MIX ASPHALT (GRADING SX)

(100)

(PG 76-28)

*EMULSIFIED ASPHALT (SLOW-SETTING)

*MOBILIZATION

PUBLIC INFORMATION SERVICES

*EPOXY PAVEMENT MARKING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0002
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PCN: 15709-BID ESTIMATE RUN 10/16/2006
PROJECT: C R600-283 ESTIMATE NO: 0002 01:33:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 52.000 13.000
GAL 0.000 0.00
27.00000 13.000 351.00
0065 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 197.000 0.000
SF 0.000 0.00
13.90000 0.000 0.00
0070 630-00000 *FLAGGING 250.000 65.500
HOUR 25.500 524.03
20.55000 91.000 1,870.05
0075 630-00007 *TRAFFIC CONTROL INSPECTION 20.000 9.000
DAY 4.000 432.00
108.00000 13.000 1,404.00
0080 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 1.000 0.500
EACH 0.000 0.00
5,405.00000 0.500 2,702.50
0085 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 5.000
DAY 10.000 5,150.00
515.00000 15.000 7,725.00
0090 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 130.000 0.000
HOUR 0.000 0.00
75.65000 0.000 0.00
0095 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.500
EACH 0.000 0.00
245.00000 0.500 122.50
0100 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 1.000 70.00
70.00000 1.000 70.00
0105 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 34.000 8.500
EACH 1.000 70.00
70.00000 9.500 665.00
0110 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00



CONTID: C15709 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15709-BID ESTIMATE RUN 10/16/2006
PROJECT: C R600-283 ESTIMATE NO: 0002 01:33:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000 0.000
SF 41.250 891.00
21.60000 41.250 891.00
0120 630-80355 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500
EACH 0.000 0.00
540.00000 1.500 810.00
0125 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 1.500
TYPE)
EACH 0.500 487.50
975.00000 2.000 1,950.00
0130 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 40.000
EACH 0.000 0.00
59.00000 40.000 2,360.00
0135 630-80370 CONCRETE BARRIER (TEMPORARY) 420.000 210.000
LF 0.000 0.00
80.00000 210.000 16,800.00
0140 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
10.80000 75.000 810.00
0145 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.500
EACH 0.000 0.00
7,565.00000 0.500 3,782.50
0150 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00
8,645.00000 0.500 4,322.50
0155 700-70010 F/A MINOR CONTRACT REVISIONS 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70011 F/A PARTNERING 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0165 700-70016 F/A FUEL COST ADJUSTMENT 10,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15709-BID ESTIMATE RUN 10/16/2006
PROJECT: C R600-283 ESTIMATE NO: 0002 01:33:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 700-70022 F/A OJT COLORADO TRAINING PROGRAM 3,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0175 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0180 700-70034 F/A ADJUST UTILITIES 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70042 F/A RAILROAD FLAGGING 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0190 700-70380 F/A EROSION CONTROL 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 490,507.80 $ 9,249.53 58 100,573.76

CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6

0200 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,836.000 2,358.000
sy 0.000 0.00
7.00000 2,358.000 16,506.00
0205 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 850.000 238.000
SY 268.000 40,200.00
150.00000 506.000 75,900.00
0210 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 43.000 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0215 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 312.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0220 420-00510 *GEOTEXTILE (CRACK REDUCTION) (HIGH DENSITY) 30.000 0.000
sy 0.000 0.00

10.65000 0.000 0.00
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PCN: 15709-BID ESTIMATE RUN 10/16/2006
PROJECT: C R600-283 ESTIMATE NO: 0002 01:33:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE F-16-GN SIMMS OVER US6
0225 515-00120 WATERPROOFING (MEMBRANE) 2,836.000 0.000
sy 0.000 0.00
7.30000 0.000 0.00
0230 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 132.300 0.000
cy 42.000 24,150.00
575.00000 42.000 24,150.00
0235 602-00000 REINFORCING STEEL 709.000 0.000
1B 709.000 1,488.90
2.10000 709.000 1,488.90
CAT 0305 CURRENT AMT $ 295,305.70 $ 65,838.90 % 118,044.90
CAT NOO0311 STRUCTURE E-16-HA SH58 OVER FORD ST.
0240 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,218.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0245 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 665.000 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0250 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 33.000 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0255 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 244.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0260 515-00120 WATERPROOFING (MEMBRANE) 2,218.000 0.000
sy 0.000 0.00
7.30000 0.000 0.00
0265 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 94.300 0.000
cY 0.000 0.00
575.00000 0.000 0.00
0270 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
CAT 0311 CURRENT AMT $ 225,129.90 $ 0.00$ 0.00
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PCN: 15709-BID ESTIMATE RUN 10/16/2006
PROJECT: C R600-283 ESTIMATE NO: 0002 01:33:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0314 STRUCTURE E-17-DC EB I-76 OVER UPRR

0275 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0280 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 201.000 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0285 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000
sy 0.000 0.00
350.00000 0.000 0.00
0290 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0295 515-00120 WATERPROOFING (MEMBRANE) 668.000 0.000
sy 0.000 0.00
7.30000 0.000 0.00
0300 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 28.400 0.000
cY 0.000 0.00
575.00000 0.000 0.00
0305 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
CAT 0314 CURRENT AMT $ 68,722.40 $ 0.00$ 0.00

CAT NO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR

0310 202-00246 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 668.000 0.000
sy 0.000 0.00
7.00000 0.000 0.00
0315 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 201.000 0.000
SY 0.000 0.00
150.00000 0.000 0.00
0320 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 10.000 0.000
sy 0.000 0.00

350.00000 0.000 0.00
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PCN: 15709-BID ESTIMATE RUN 10/16/2006
PROJECT: C R600-283 ESTIMATE NO: 0002 01:33:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0315 STRUCTURE E-17-DU WB I-76 OVER UPRR
0325 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 74.000 0.000
TON 0.000 0.00
110.00000 0.000 0.00
0330 515-00120 WATERPROOFING (MEMBRANE) 668.000 0.000
SY 0.000 0.00
7.30000 0.000 0.00
0335 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 28.400 0.000
cy 0.000 0.00
575.00000 0.000 0.00
0340 602-00000 REINFORCING STEEL 500.000 0.000
1B 0.000 0.00
2.10000 0.000 0.00
CAT 0315 CURRENT AMT 68,722.40 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0345 620-00020 SANITARY FACILITY 2.000 1.000
EACH 0.000 0.00
785.00000 1.000 785.00
0350 700-70222 F/A CELLULAR PHONE SERVICE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT 3,570.00 $ 0.00$ 785.00
PROJECT TOTAL CURRENT AMT 1,151,958.20 $ 75,088.43 $ 219,403.66



